DARIEN HIGH SCHOOL BUILDING COMMITTEE
DARIEN, CONNECTICUT

Minutes of February 10, 2005 Meeting

Peter Maglathlin, chairman, convened the meeting of the High School Building
Committee at 8:03p.m. in Room 206 of the Town Hall.

Members present:
Peter Maglathlin Jim Plutte
Kevin Newman Jenny Streeter
John Bowes

Guest List:
Andy Ashforth George Graikoski
John Ryan

The meeting’ s agenda was adopted unanimously.

The minutes of the January 13 meeting were approved unanimously. There was no
guorum for the meeting scheduled for January 27.

Construction Committee Report
George Graikoski gave the construction update.

e Sitework — Theinstallation of the concrete curbs and sidewalks continues as
weather permits. The access road, in front of buildings B and F has been paved,
binder coarse only.

e Gym-Theinstalation of the main gymnasium and auxiliary gymnasium floors
has started. Theinstallation of the resinous flooring in the locker roomsis
substantially complete, as well as the ceramic tile floor. The installation of the
plumbing fixtures has started. The installation of the doors and hardware has
started.

e Science— Theinstalation of the ceiling tile and fiber optic cabling is substantially
complete. Theinstallation of the VCT flooring continues in corridors; it is
complete in the rooms.

e Core Classroom Building — The interior masonry work is substantially complete.
The installation of the gypsum wallboard continues, including the taping. The
installation of the curtain walls and windows is substantially complete, aswell as
the fiber optic cabling. The installation of the ceiling grid continues, aswell as
the light fixtures, sprinkler heads, and registers, diffusers, and grilles. The
installation of the metal pan stairs has started, as well as the installation of the
VCT flooring. The millwork has been delivered.

e Cafeteria— Theinstallation of the kitchen fume hoods is substantially complete.

e Auditorium — The interior masonry work continues, as well as the mechanical,
electrical, plumbing, and fire protection rough-ins. The roofing work of the low
roof areais substantially complete, aswell as the auditorium lighting rough-ins
and painting of the structural steel ceiling. The concrete work for the slab in
grade is substantially complete. The framing of the gypsum board walls has
started.



e Building G- Theinstallation of the ceiling grid and light fixtures are
substantially complete. The installation of the ceramic tile floors and plumbing
fixtures has started. Theinstallation of the radiant heat panels on the walls has
started.

e Building A — The rough-insfor the ductwork, plumbing piping, fire protection
piping, and electrical work is complete. Theinterior masonry work is
substantially complete. The installation of the metal stud framing continues and
the installation of the gypsum wallboard has started.

March 21 isthe target date for turning over the athletic complex to the Board of
Education. It isexpected that that facility will receive a Temporary Certificate of
Occupancy before that date. At that point, demolition of the existing gym complex will
begin, starting with hazardous materials abatement. The time estimate for completion of
demolition of the gym complex is up to six weeks, depending primarily on the
complexity of the hazardous materials abatement. Jenny Streeter said that demolition-
planning meetings are ongoing and that the contractor is very focused on its
responsibilities. John Bowes said that, at present, we are charging fuel costs to our
account. We will have to work with the Board of Education on determining how to
apportion fuel costs after the athletic complex isturned over to it.

Peter Maglathlin said that the contractor must address the ponding on the roof of
Building D. He said that a solution is being devised to provide adequate drainage.

Jenny Streeter and Peter Maglathlin attended the EPC hearing regarding the plan to
ameliorate the drainage problem on the baseball field. They stated that the EPC isto be
commended for keeping the hearing focused on the issue of whether the plan would not
worsen the drainage into the Stoney Brook watershed. The EPC seemed to express
general satisfaction with the plan. We hope to receive formal approval of the plan at the
EPC’ s next regular meeting, scheduled for March 2.

John Ryan was asked to check with the contractor regarding the exact amount of credit to
be given for switching from a sod field to a synthetic turf field in the middle of the oval
playing field area.

The amount of $250,000 has been set aside from the Pipe & Power account to pay for
work done by Tucker.

It has been reported that noise from the chillers and boilers can be heard in the science
rooms and hallways directly above them. The contractor islooking into methods of
effecting adequate sound insulation in the Mechanical Room.

Chairman’s Report — None.

The next regular meeting is scheduled for February 24, 2005, at 8:00p.m. in Room 206 of
the Town Hall.

The meeting was adjourned at 9:20p.m.

Respectfully submitted,



James Plutte
Secretary

Approved: February 24, 2005



